

Planning

April				May				June				
Planning				Planning				Planning				Retrospective
Week 14 4 - 8	Week 15 11 - 15	Week 16 18 - 22	Week 17 25 - 29	Week 18 2 - 6	Week 19 9 - 13	Week 20 16 - 20	Week 21 23 - 27	Week 22 30 - 3	Week 23 6 - 10	Week 24 13 - 17	Week 25 20 - 24	Week 26 27 - 1
Final Freeze 5th - 19th	Final Freeze 5th - 19th Easter	Final Freeze 5th - 19th	F36 Release		F36 Release Party	Red Hat Recharge Day						
FMN nirik	FMN nirik	FMN nirik	FMN nirik									
mkonecny	mkonecny	mkonecny	mkonecny									
mobrien	mobrien	mobrien	mobrien									
nirik	nirik	nirik	nirik									
mkonecny												
		abompard ekidney rlerch	abompard ekidney rlerch									
			nils ppolakov									

PTO /
Events

Focus
on app

Zuul jobs
centralization

AWS
Cleanup

New
Hardware

CentOS
Stream
Infra
Handover

[Ansible
update](#)

[Automate
processing of
fedora-scm
requests](#)

[Centralise and
update Fedora
infra and
releas SOPs](#)

FMN
Re-write

DNF
Countmg

Other

Mini-
initiatives

ARC