

Planning

PTO / Events

Focus on app

Zul jobs centralization

AWS Cleanup

New Hardware

CentOS Stream Infra Handover

[Ansible update](#)

[Automate processing of fedora.scm requests](#)

[Centralise and update Fedora infra and releng SOPs](#)

[FMN Re-write](#)

[DNE Countme](#)

April

May

June

Planning	Planning				Planning				Retrospective			
Week 14 4 - 8	Week 15 11 - 15	Week 16 18 - 22	Week 17 25 - 29	Week 18 2 - 6	Week 19 9 - 13	Week 20 16 - 20	Week 21 23 - 27	Week 22 30 - 3	Week 23 6 - 10	Week 24 13 - 17	Week 25 20 - 24	Week 26 27 - 1
Final Freeze 5th - 19th	Final Freeze 5th - 19th Easter	Final Freeze 5th - 19th	F36 Release		F36 Release Party	Red Hat Recharge Day						
FMN nirik	FMN nirik	FMN nirik	FMN nirik	FMN nirik								
mkonecny	mkonecny	mkonecny	mkonecny									
mobrien	mobrien	mobrien	mobrien	mobrien								
nirik	nirik	nirik	nirik	nirik								
mkonecny												
		abompard ekidney rlerch	abompard ekidney rlerch	abompard ekidney rlerch								
			nils ppolakov	nils ppolakov								

Other

Mini-
initiatives

ARC