

Planning

April				May				June				
Planning				Planning				Planning				Retrospective
Week 14 4 - 8	Week 15 11 - 15	Week 16 18 - 22	Week 17 25 - 29	Week 18 2 - 6	Week 19 9 - 13	Week 20 16 - 20	Week 21 23 - 27	Week 22 30 - 3	Week 23 6 - 10	Week 24 13 - 17	Week 25 20 - 24	Week 26 27 - 1
Final Freeze 5th - 19th	Final Freeze 5th - 19th Easter	Final Freeze 5th - 19th	F36 Release		F36 Release Party	Red Hat Recharge Day			Red Hat Learning Day			
FMN nirik	FMN nirik	FMN nirik	FMN nirik	FMN nirik	FMN nirik		FMN nirik					
mkonecny	mkonecny	mkonecny	mkonecny		mkonecny							
mobrien	mobrien	mobrien	mobrien	mobrien	mobrien							
						nirik mobrien						
nirik	nirik	nirik	nirik	nirik	nirik							
mkonecny												
					mobrien		mobrien					
						mobrien	mobrien					
		abompard ekidney rlerch	abompard ekidney rlerch	abompard ekidney rlerch	abompard ekidney rlerch							
			nils ppolakov	Leo ppolakov	Leo ppolakov	Leo ppolakov						

Other

PTO /
Events

Focus
on app

Zuul jobs
centralization

AWS
Cleanup

New
Hardware
(Fedora
Infra)

CentOS
Stream
Infra
Handover

Mass
update/reboot

Mini- initiatives

[Ansible
update](#)

[Automate
processing of
fedora-
requests](#)

[Investigate
moving
registry from
to quay.io](#)

[ocp3 to ocp4
migration
and ocp3
retirement](#)

ARC

FMN
Re-write

DNF
Countme