

# Planning

April				May				June				
Planning				Planning				Planning				Retrospective
Week 14 4 - 8	Week 15 11 - 15	Week 16 18 - 22	Week 17 25 - 29	Week 18 2 - 6	Week 19 9 - 13	Week 20 16 - 20	Week 21 23 - 27	Week 22 30 - 3	Week 23 6 - 10	Week 24 13 - 17	Week 25 20 - 24	Week 26 27 - 1
Final Freeze 5th - 19th	Final Freeze 5th - 19th Easter	Final Freeze 5th - 19th	F36 Release	Freeze	F36 Release Party	Red Hat Recharge Day			Red Hat Learning Day		thrcKa PTO CentOS Dojo	
FMN nirik	FMN nirik	FMN nirik	FMN nirik	FMN nirik	FMN nirik		FMN nirik	FMN nirik	FMN nirik	FMN nirik		
mkonecny	mkonecny	mkonecny	mkonecny		mkonecny							
mobrien	mobrien	mobrien	mobrien	mobrien	mobrien							
								arrfab pmoura	arrfab pmoura	arrfab pmoura		
						nirik mobrien						
nirik	nirik	nirik	nirik	nirik	nirik							
mkonecny												
		abompard ekidney rlerch	abompard ekidney rlerch	abompard ekidney rlerch	abompard ekidney rlerch							
			nils ppolakov	Leo ppolakov	Leo ppolakov	Leo ppolakov						
								Leo mobrien	Leo mobrien	Leo mobrien		

## Other

PTO /  
Events

Focus  
on app

Zuul jobs  
centralization

AWS  
Cleanup

New  
Hardware  
(Fedora  
Infra)

CentOS CI  
Optimization

Mass  
update/reboot

## Mini- initiatives

[Ansible  
update](#)

[Automate  
processing of  
fedora-  
scm-  
requests](#)

[Investigate  
moving  
registry to o.  
to Quay.io](#)

[ocp3 to ocp4  
migration  
and ocp3  
retirement](#)

## ARC

FMN  
Re-write

DNE  
Countme

New  
OpenShift  
instance