

# Planning

April				May				June				
Planning				Planning				Planning				Retrospective
Week 14 4 - 8	Week 15 11 - 15	Week 16 18 - 22	Week 17 25 - 29	Week 18 2 - 6	Week 19 9 - 13	Week 20 16 - 20	Week 21 23 - 27	Week 22 30 - 3	Week 23 6 - 10	Week 24 13 - 17	Week 25 20 - 24	Week 26 27 - 1
Final Freeze 5th - 19th	Final Freeze 5th - 19th Easter	Final Freeze 5th - 19th	F36 Release		F36 Release Party	Red Hat Recharge Day			Red Hat Learning Day		thrcrka PTO CentOS Dojo	
FMN nirik	FMN nirik	FMN nirik	FMN nirik	FMN nirik	FMN nirik		FMN nirik	FMN nirik	FMN nirik	FMN nirik	FMN nirik	
mkonecny	mkonecny	mkonecny	mkonecny		mkonecny							
mobrien	mobrien	mobrien	mobrien	mobrien	mobrien							
								arrfab pmoura	arrfab pmoura	arrfab pmoura	arrfab pmoura	
						nirik mobrien						
nirik	nirik	nirik	nirik	nirik	nirik							
mkonecny												
					mobrien		mobrien					
						mobrien	mobrien	mobrien nirik	mobrien nirik	mobrien nirik	mobrien nirik	
		abompard ekidney rlerch	abompard ekidney rlerch	abompard ekidney rlerch	abompard ekidney rlerch							
			nils ppolakov	Leo ppolakov	Leo ppolakov	Leo ppolakov						
								Leo mobrien	Leo mobrien	Leo mobrien		

## Other

PTO / Events

Focus on app

Zuul jobs centralization

AWS Cleanup

New Hardware (Fedora Infra)

CentOS CI Optimization

Mass update/reboot

## Mini-initiatives

[Ansible update](#)

[Automate processing of fedora.com requests](#)

[Investigate moving registry from quay.io](#)

[ocp3 to ocp4 migration and ocp3 retirement](#)

## ARC

FMN Re-write

DNF Countme

New OpenShift instance