

Planning

	July					August					September				
	Planning			Retrospective		Planning			Retrospective		Planning			Retrospective	
	Week 27 4-8	Week 28 11-15	Week 29 18-22	Week 30 25-29	Week 31 1-5	Week 32 8-12	Week 33 15-19	Week 34 22-26	Week 35 29-2	Week 36 5-9	Week 37 12-16	Week 38 19-23	Week 39 24-30		
PTO / Events			throcka PTO	medison PTO	throcka PTO	Fedora Next	Fedora Heritage Day	Fedora Heritage Day	137 Base Review	137 Base Review	137 Base Review	137 Base Review	137 Base Review		
Focus on app				throcka	medison	throcka	medison	throcka	medison	mdapi	akash	mdapi	akash		
New Hardware (Fedora infra)				mdapi	akash	throcka	medison	throcka	medison	mdapi	akash	mdapi	akash		
Linux, Windows, Android, iOS, Tablets	medison	medison	medison			medison					medison		medison		
Mass rebuild			nirik	nirik											
Mini-updates							nirik	medison							
Replace Nagios with Zabbix in Fedora															
CentOS Stream infra Handover							anrfab	medison	anrfab	medison	anrfab	medison	anrfab		
CentOS CI							anrfab	medison	anrfab	medison	anrfab	medison	anrfab		
Automated, manual, manual, manual, manual	medison	medison	medison	medison	medison	medison	medison	medison	medison	medison	medison	medison	medison		
Automated, manual, manual, manual, manual															
CentOS CI															
Ports, app to, OJD															
Updates of internal test env								medison	medison	medison					
Budgets Backend for new Service															

Other

Mini-initiatives

ARC