

# Planning

		October			Retrospective & Planning			November			December				
		Week 40 3 - 7	Week 41 10 - 14	Week 42 17 - 21	Week 43 24 - 28	Week 44 31 - 4	Week 45 7 - 11	Week 46 14 - 18	Week 47 21 - 25	Week 48 28 - 2	Week 49 5 - 9	Week 50 12 - 16	Week 51 19 - 23	Week 52 24 - 30	
Other	PTO / Events	Fedora 37 Final Freeze	mediolanum - PTO	Fedora 37 Final Freeze	mediolanum - PTO	Fedora 37 Final Freeze	mediolanum - PTO	Fedora 37 Final Freeze	mediolanum - PTO	mediolanum - PTO			Red Hat Shutdown	Red Hat Shutdown	
	Focus on app	mdapio	akash	mdapio	akash	mdapio	akash	mdapio	akash						
	New Hardware (Fedora Infra)	tasklens	mediolanum	tasklens	mediolanum	tasklens	mediolanum	tasklens	mediolanum						
	CentOS CI	arrfab													
	Replace Nagios with Zabbix in Fedora	nirik													
Mini-initiatives	CentOS Stream Infra Handover	arrfab	arrfab	arrfab	arrfab	arrfab	arrfab	mediolanum	mediolanum						
	FMN update		nirik	mediolanum	mediolanum	mediolanum									
	OpenSSL 3.0.7														
	RHEL9	nirik	mediolanum												
	Budget Backlog for new Service	akash													
ARC															
							akash	mediolanum							

Other

Mini-initiatives

ARC