

Planning

		January				February				March					
		Planning				Planning				Retrospective					
		Week 1 2-6	Week 2 9-13	Week 3 16-20	Week 4 23-27	Week 5 30-3	Week 6 6-10	Week 7 13-17	Week 8 20-24	Week 9 27-3	Week 10 6-10	Week 11 13-17	Week 12 20-24	Week 13 25-31	
Other	PTO / Events	shreyas PTO		Fedora 39 Release rebuild			Fedora 39 Release rebuilding	shreyas PTO Thursday	Fedora 39 Release Friday	Fedora 39 Release Fedora Recharge Sat	Fedora 39 Release Friday	Fedora 39 Release Friday	Fedora 39 Release Friday	Urs van Nieuwen	
	Focus on web CUI/CLI CUI/CLI CUI/CLI			fedpkg langara	fedpkg langara			shreyas fedpkg	shreyas fedpkg	shreyas fedpkg					
	Flask- OIDC														
	New version of MBS				shreyas	shreyas	shreyas	shreyas	shreyas	shreyas					
	shreyas shreyas shreyas													nirik	
Mini-initiatives	New Hardware (Fedora infra)				nirik	nirik									
	mdapi			akash shreyas											
	Link count scripts									akash					
	CUI/CLI CUI/CLI CUI/CLI CUI/CLI													shreyas	
	shreyas shreyas shreyas			shreyas											
ARC	RHEL0				nirik	nirik	nirik	nirik							
	shreyas shreyas shreyas				langara shreyas	langara shreyas	langara shreyas	langara shreyas	langara shreyas	langara shreyas	langara shreyas				
	Badges backend for new Service	shreyas akash langara	shreyas akash langara												
	shreyas shreyas shreyas			akash shreyas	akash shreyas	akash shreyas									
	DNF- countme						shreyas								

Other

Mini-initiatives

ARC