

Planning

			January					February					March				
			Planning					Planning					Retrospective				
			Week 1 2-6	Week 2 9-13	Week 3 16-20	Week 4 23-27	Week 5 30-3	Week 6 6-10	Week 7 13-17	Week 8 20-24	Week 9 27-3	Week 10 6-10	Week 11 13-17	Week 12 20-24	Week 13 25-31		
Other	PTO / Events		akash		Fedora 38 Beta rebuild			Fedora 38 Beta on existing	January POC Thursday	Fedora 38 Beta Freeze	Fedora 38 Beta Freeze	Fedora 38 Beta Freeze	Fedora 38 Beta Freeze	one can - Fedora			
	Focus on app Catalog			fedpkg	baguna	fedpkg	baguna		akash	baguna	akash	baguna					
	Flask-OIDC	Cloud 7 Authz															
	New version of MBS					dharmas	dharmas	dharmas	dharmas	dharmas	dharmas	dharmas	dharmas				
	New Hardware (Fedora Infra)				nirik	akash	nirik	akash				nirik	akash	nirik	akash		
Mini-initiatives	mdapi			akash	dharmas												
	Linux count scripts										akash						
	thicka	janayak										thicka	janayak	thicka	janayak		
	akash			akash													
	RHEL9 (Fedora-CentOS)	janayak				nirik	nirik	nirik	nirik			nirik	arrfab	nirik	arrfab		
ARC	Badger hardware for new Service		akash	baguna	akash	baguna											
	Badger for CentOS Stream				akash	akash	akash	akash									
	DNF-courtime							akash									

Other

Mini-initiatives

ARC