

Planning

April				May				June				
Planning				Planning				Retrospective				
Week 14 3 - 7	Week 15 10 - 14	Week 16 17 - 21	Week 17 24 - 28	Week 18 1 - 5	Week 19 8 - 12	Week 20 15 - 19	Week 21 22 - 26	Week 22 29 - 2	Week 23 5 - 9	Week 24 12 - 16	Week 25 19 - 23	Week 26 26 - 30
PTO / Events												
Focus on 499 Content												
Replace Napsco with Zabba in Fedora												
New Hardware presentation + RISE v												
...												
...												
...												
RHEL9 (End of Life)												
...												
...												
...												
Database Migration for Fedora Badges												
...												
Temporary spam fighting												
...												
ARC Investigative planning for FCAC												
Spam fighting												

Tasks

ARC